

Charlie Dissell

From: Nick Bruck <nickb@dcigroup-us.com>
Sent: Thursday, June 6, 2019 1:31 PM
To: Charlie Dissell
Cc: Megan Andrew (megana@warrencountyia.org); Brandon Schulte; Chris Conn; Justin Page
Subject: WCJC Weekly Work Plan

Work Week of June 10th:

- Demolished materials from courthouse will continue to be hauled off all week.
- Demolition of courthouse foundation should start.
- Storm sewer installation will be in progress.



Nick Bruck

Senior Project Manager
220 SE 6th Street - Suite 200
Des Moines, IA 50309
C 515-202-3394 | W 515-244-5043