

## Charlie Dissell

---

**From:** Nick Bruck <nickb@dcigroup-us.com>  
**Sent:** Thursday, June 27, 2019 3:05 PM  
**To:** Charlie Dissell  
**Cc:** Megan Andrew (megana@warrencountyia.org); Brandon Schulte; Chris Conn; Justin Page  
**Subject:** WCJC Weekly Work Plan

### Work Week of July 1st:

- Thursday is a Holiday and we are not expecting much for Friday.
- On Monday thru Wednesday we should be removing the last of the foundation demolition.

Looking ahead for the remainder of July there will be little happening onsite other than some existing utility demolition and seeding. The new building project bids on July 9<sup>th</sup>, and pending positive results it will be early to mid-August before “new” work starts. I may not shoot you a weekly update during this period. As always please contact me with any questions.

Have a great 4<sup>th</sup>.



### **Nick Bruck**

Senior Project Manager  
220 SE 6th Street - Suite 200  
Des Moines, IA 50309  
C 515-202-3394 | W 515-244-5043