

Charlie Dissell

From: Nick Bruck <nickb@dcigroup-us.com>
Sent: Friday, May 24, 2019 9:06 AM
To: Charlie Dissell
Cc: Megan Andrew (megana@warrencountyia.org); Brandon Schulte; Chris Conn
Subject: WCJC Weekly Work Plan

Week of May 27th, 2019

- Monday, Memorial Day no work planned.
- Weather is impacting our ability to schedule storm drain installation.
- Weather forecast may also impact start of the building structure demolition as the ground around the courthouse may be too soft to work on.

Due to the current circumstances and weather forecast we may have little going on next week. If things change suddenly we will advise you.



Nick Bruck

Senior Project Manager
220 SE 6th Street - Suite 200
Des Moines, IA 50309
C 515-202-3394 | W 515-244-5043